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T i T I.CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATIONM ODIFICATION OF CONTRACT J 1] 3
3 AMENDMENTMODIFICATION NO. 3, EFFECTIVE DATE 4. REQUISI'HON/PURCHASEREQ.NO. 5. PROJECT NO (ifapplicuble)
20-Feb-2007 WHSG 1861571062
6 ISSUED BY CODE Wo41RQ 3. ADMINISTERED BY (Ifother than itené) coDF  |WB11RQ
PETE PETERSON
RED AVER ARMY DEPOI PHONE' 800-34-2208
DIREC TORATE FOR CONTRACTING FAX: §03-334-2541 OR 788
WDMAINDRME BULDING 431 PETE PETERSONAGLS ARMY ML
TEXARKANA TX 758075300 TEXARKAMA TX 75507-5000
3 NAME AND ADDRESS OF CONTRACTOR (No., Street, County, Sate and Zip Code) A, AMENDMENT OF SOLICIT ATION NO.
DYNO ONEINC
GEORGE PAPE
pyrdppordy 9B. DATED(SEEITEM 11)
EDINBURG IN 46124
10A. D. OF CONTRACT/ORDER NO.
X | Wi MR R 60T
10B, DATED (SEE ITEM 13)
CODE_1HRQR _ [EACILITY CODE X | 31-Jan-2007
11. THISTTEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS i
DIhe above nuwibered sol jon is dod as set forth in flem 1 4. The hour sad date specifed frrecsipt ofOfiér D is extended, D is not extended.
Offr mmst ackaow.edge receipt ofthis emendrent prior 1o the hour and date specified ix the solicitation oras axended by one ofthe Bllowing methods:
(a) By completing teses 8 and 15, and sstuming copies ofthe amemduent; (b) By acknowlicdging recoipt ofthis amendment on ench copy ofthe oficr submitted:

or (c) By scparme lettex or telegramwhick: iucludes a refereuce 10 the solicitation and soendment nuobers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIED MAY RESULTIN
REJECTION OF YOUR OFFER Ifby virnse ofthis arncrdment you desire to chenge an offér alresdy submirted, such change oy be mmde by ielegramor letter,
provided esch selogrumor letiar makes reference 1o the tohcitation and this amendment, sod 1s received prior 1o the ppening bour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA {1f roquired)
See Schedule

13, THISITEM APPLIESONLY TO MODIFICATIONS OF OONTRACT $YORDERS.
1T MODIFIESTHE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

a. THIS CHANGE ORDER i8 ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER I8 MODIFIED TO REFLECT THE ADMIMISTRATIVE CHANGES (2ach as chanpes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

xiC THISSUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
52.212-4 (C)

D, OTHER (Specify type of modification and authoriy)

E IMPORTANT: Contractor D is not, is requiréd 10 sign this document and return 1 copies to the issuing office.
14 DFSCRIPT1ON OF AMENDMENT/MODIFICAT 10N {Organized by UCF section headings, including solicitation/contract subject matter
where feasible }

Modification Control Number:  petal7153

| Purchase order Wo11RQ-OT-R0073 for the purchase of dynanometers is hereby rrodified to reduce the unt cost of line kem 0001 from
$89.174.00 to $81,559.00. Two T Siotted Mounting Bases are deleted. The trade-in iteme will now include a 758 dynamometar and assorted
cast iron bases. Order total changed from $178,348.00 to $163,118.00. There are no other changes.

Exgept @ provided heran, el tgrms 206 conditions ofthe docunent sefiranced 1n llem @A o€ 10A, a8 h bre ch d. remaing d and in 1} roe and cliber.

15A. NAME AND TITLE OF SIGNER (Type or print ) 16A. NAME AND TITLE OF QONTRACTING OFFICER (Type of print)
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2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5.PROJECTNO (Ifappl.cable)
PO0001 20-Feb-2007 W45G1861571062
6.1SSUED BY CODE W9I11RQ 7. ADMINISTERED BY (Ifother than itemé6) CODE ] WO11RQ
PETE PETERSON
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DIRECTORATE FOR CONTRACTING FAX: 903-334-2541 OR 2628
100 MAIN DRIVE BUILDING 431 PETE PETERSON4@US ARMY MIL
TEXARKANA TX 75607-5000 TEXARKANA T X 75507-5000
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
DYNQ ONE INC
GEORGE PAPE
YPSUNGH 9B. DATED (SEE ITEM 11)

EDINBURG IN 46124

X | 10A. MOD. OF CONTRACT/ORDER NO.
WI11RQ-07-P-0073

10B. DATED (SEE ITEM 13)

CODE__1HPQ2 [FACILITY CODE X | 31-Jan-2007
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
I:lﬂle above numbered solicitation is anended as set frth in Item 14, The hour and date specified fr receipt of Offer D is extended, D is not extended.

Offer nust acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

{a) By conplcting Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofer submitted;
or {¢) By separate letter or telegramwhich includes a refrence to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Scheduie

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THISCHANGE QRDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TQ REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

« |C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
52.212-4 (c)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor s not, X | isrequired to sign this document and return 1 copies to the issuing office.
q a——

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where teasible.)
Modification Control Number:  pete07153
Purchase order W911RQ-07-P-0073 for the purchase of dynamometers is hereby modified to reduce the unit cost of line item 0001 from
$89,174.00 to $81,559.00. Two T Slotted Mounting Bases are deleted. The trade-in items will now include a 758 dynamometer and assorted
cast iron bases. Order total changed from $178,348.00 to $163,118.00. There are no other changes.

Except as provided herein, atl terns and conditions ofthe document referenced in Iitem9A or 10A, as heretofbre changed, remains unchanged and in full Hree and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
DONALD E. KENNEDY / CONTRACTING OFFICER
TEL: 903-334-2656 EMAIL:  dorald kennedyl@us. army.mil
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
By V DwewsCd &7 oo o 21-Feb-2007
(Signature of person authorized to sign) (Signature of Contracting Officer)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET
SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $15,230.00 from $178,348.00 to $163,118.00.

SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The CLIN extended description has changed from Minimum Specifications: Water Cooled, Smooth Rotor
Eddy Current Dynamometer90V Multi-Coil Design Max Power: 1000HPTorque: 190 - 37501b-ftMax Speed: 4,000
RPMAbsorption Capacity: 1400 to 4000 RPMTwo Torque ArmsShaft Height: 33"Front & Rear Knife
EdgesCooling Water Supply: 90 GPM min @ 90 F max inlet tempMax Base Dimensions: 48 172" X 39 1/2" X 6"
BaseWater supply on left side of dynamometer. Electrical supply on right side of dynamometer. Must have a steel
mounting pad wth adjustable mounting bolts. Dyno One Model# SR1000W4-4MIncludes two (2) 72" X 72" X "
"T" Slot Mounting Bases.he government will trade-in two each 1,200 HP, Midwest Model 2025W dynamometer.
The trade-ins will include one pedestal and two bases. These will be picked up by the contractor upon delivery of the
new dynamometers. The government will be responsibie for the installation of the dynamometers. The contractor
will provide one start-up engineer at RRAD for four (4) days for the supervision of the installation and start-up of
the dynamometer. Contractor shall provide a full parts and labor warranty on the dynamometer for a two year period
from date of final acceptance by the government. to Minimum Specifications:Water Cooled, Smooth Rotor Eddy
Current Dynamometer90V Multi-Coil Design Max Power: 1000HPTorque: 190 - 37501b-ftMax Speed: 4,000
RPMAbsorption Capacity: 1400 to 4000 RPMTwo Torque ArmsShaft Height: 33"Front & Rear Knife
EdgesCooling Water Supply: 90 GPM min @ 90 F max inlet tempMax Base Dimensions: 48 1/2" X 39 172" X 6"
BaseWater supply on left side of dynamometer. Electrical supply on right side of dynamometer. Must have a steel
mounting pad wth adjustable mounting bolts. Dyno One Model# SR1000W4-4MThe government will trade-in two
cach 1,200 HP, Midwest Model 2025W dynamometer, one pedestal and assorted cast iron bases. These will be
picked up by the contractor upon delivery of the new dynamometers. The government will be responsible for the
installation of the dynamometers. The contractor will provide one start-up engineer at RRAD for four (4) days for
the supervision of the installation and start-up of the dynamometer. Contractor shall provide a full parts and labor
warranty on the dynamometer for a two year period from date of final acceptance by the government..

The unit price amount has decreased by $7,615.00 from $89,174.00 to $81,559.00.

The total cost of this line item has decreased by $15,230.00 from $178,348.00 to $163,118.00.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by $15,230.00 from
$178,348.00 to $163,118.00.

CLIN 0001:

AA: 97X4930AAPP6D 31EASZA200W45G18615710627294960041117 (CIN
W45G18615710620001) was decreased by $15,230.00 from $178,348.00 to $163,118.00
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(End of Summary of Changes)



